



Addendum No. 2
Coyote Valley Open Space Preserve Public Access Improvement Project
RFB-2026-03
March 13, 2026

The following revisions are hereby incorporated into project documents. Revisions are described below and attached herein. All other conditions remain the same.

Each bidder shall be responsible for acknowledging, on the Bid Form, that they have received all issued Addenda.

Revised Tentative Project Schedule

January 23, 2026	Request for Bids issued
February 2, 2026	5 p.m. – Deadline to Register for Pre-bid Meeting
February 5, 2026	9:00 a.m. – Mandatory Pre-Bid Site Visit
February 27, 2026	5:00 p.m. - Deadline for Bidders to pose questions
March 18, 2026	Final Addendum to Bid Package issued
April 3, 2026	12:00 p.m. BID PROPOSALS DUE to Authority proposals@openspaceauthority.org
April 3, 2026	3:00 p.m. BID OPENING via ZOOM, pre-register at: https://us02web.zoom.us/webinar/register/WN_PrXJxMqeQ0qS8UNlrpKYA
April 23, 2026	Award of Contract by Authority Board of Directors at Regular Meeting
April 24, 2026	Written Notice of Award of Contract
May 1, 2026	Deadline to submit Labor and Materials Payment Bond, Performance Bond, Proof of Insurance, and signed Agreement
May 15, 2026	Pre-Construction Meeting and Written Notice to Proceed issued by Authority

June 1, 2026	Mobilization
August 28, 2026	Deadline for Substantial Completion
September 11, 2026	Project Close out and Final Completion